CLARK

CONSTRUCTION

May 10, 2022

Douglas Development Corporation
655 New York Avenue, NW

Suite 830

Washington, DC 20001

Re: Square 669 / 670 Escalation Analysis
Washington, DC

As requested, this correspondence is intended to follow up with you on our recent discussions
regarding escalation at Square 669 / 670. As the project’s general contractor, we have performed
extensive cost modeling since late 2018. As we have discussed, over the past eight months, the
project and our industry have experienced significant price escalation.

As indicated in the attached Design Development budget summary dated March 23, 2022, we

_ in market escalation since our previous budget dated November 22, 2021. Based

on our analysis, we estimate the following monthly breakdown:
November 22, 2021 Budget

Escalation November 22, 2021 to March 23, 2022
Through December 22, 2021
Through January 22, 2022
Through February 22, 2022
Through March 23, 2022
Total Escalation November 22, 2021 to March 23, 2022

We will continue to work with Douglas and the rest of the team to complete preconstruction and
establish the GMP. We are available at your convenience to further discuss escalation mitigation
strategies. If you have any questions in the interim, please feel free to contact me directly at
(301) 272-6810.

Sincerely,

Sénior Vice President
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CC: Lee DeLong (Clark Construction)
Julissa Villalta (Clark Construction)
Ken Carlson (Clark Construction)
Cecilia Pignatelli (Clark Construction)

Clark Construction Group, LLC 7500 Old Georgetown Road Phone 301/272-8100 Fax301/272-6987
Bethesda, Maryland 20814-6133 www.clarkconstruction.com
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SEC Headquarters

(0 W.N 49 Preconstruction Services Douglas Development

CONSTRUCTION

Incorporated Alternates:

High Atrium Scheme dated 9/18/2020 (Pricing Dated 10/27/20 - Does Not Include ETFE Skylight)

Budget Revision

March 23, 2022

Sitework
Building Excavation
Support of Excavation
Special Foundations
Structure

Exterior Skin Envelope
Interior Skin Envelope
Exterior Soffits

Roofing & Waterproofing
General Building Finishes
Special Equipment
Vertical Transportation
Mechanical System
Electrical System

Builder's Risk Insurance
General Liability Insurance
General Conditions & Fee

Construction Subtotal

Cost per SF
Gross Area (SF)

Construction Contingency (3%)
Construction Budget

Tenant Improvements ($46 74/sf) Allowance
BSAC ($35/sf) Allowance

Total Construction Budget

High Atrium Scheme dated 9/18/2020 (Pricing Dated 10/27/20 - Does Not Include ETFE Skvlight)
BG-3 Inclinometer Installation
BG-6 Tie Downs
RW-4 Revised Green Roof Area per 12/21/21 Progress Set (50% DD) - Raised Pavers
MEP-4.5 SWM - Cistern Appendix Underneath Sidewalk (Square 670 - Full Sized)
Total Incorporated Alternates

Add
Aluminum Frame - Single Pane Interior Glass - Atrium
Aluminum Frame Curtain Wall & Metal Panel
Final Clean Glass and Alum
Atrium Bridge Structure (Includes 6% Escalation per Month from April 2020 to March 2022)
Atrium Bridge Railings
Fire Rated Doors
Atrium Window Washing
HVAC - Smoke Control
Deduct
Ribbon Window w/ Precast

Total Incorporated Alternates
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. . SEC Headquarters
(O N4 Preconstruction Services Douglas Development

Budget Revision Backup

March 23, 2022

Sitework

Adjusted pavement. pavers and site improvements/amenities quantities per latest plans
Added sidewalk pavements at neighboring properties

Added 1436 If of ductbank per latest plans

Added 560 If of water/fire service main per latest plans

1

(%]

oW

Added 115 If of storm water main and 178 If of sanitary main per latest plans

Building Excavation
1 Earthwork market adjustment

Structure
1 Added topping slab at SQ669 P1 Bike Storage
2 ETFE market adjustment
3 Concrete market adjustment

Exterior Skin Envelope
1 Added loading dock door at SQ669

Interior Skin Envelope
1 Adjusted atrium glass quantities per latest drawings

Roofing & Waterproofing
1 Roofing and waterproofing market adjustment

General Building Finishes

Added lobby finish quantities (previously 11.729 sf: currently 21.346 sf) in SQ669 and
SQ670

2 Added curved partitions in SQ669 main lobby

3 Drywall market adjustment

1

Special Equipment
1 Deleted roller shades at atrium perimeter due to high atrium scheme

Vertical Transportation
1 Elevator market adjustment

Mechanical System
1 Mechanical market adjustment

Electrical System
1 Electrical market adjustment

General Conditions, Fee, Insurance, Construction Contingency

TOTAL
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SEC Headquarters
Douglas Development

Budget Estimate Clarifications
March 24, 2022
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SEC Headquarters
Douglas Development

Document List

March 23, 2022
Document Current Version
Design Development Documents, prepared by HOK February 14, 2022
Includes: Volume 1, Square 669 & 670, High Atrium Scheme

Volume 2, Square 669 & 670, High Atrium Scheme
Volume 1, Square 669 & 670, Low Atrium Scheme
Volume 2, Square 669 & 670, Low Atrium Scheme
Civil & Landscape Documents

Design Guidelines and Outline Specifications, prepared by HOK February 14, 2022
Schematic Design Documents, prepared by HOK December 18, 2020
Includes: Warm Lit Shell
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PI’BCOHStI’UCtIOH SBTVICBS Douglas De\'e(}opu:em

Floor Area Summary

March 23, 2022

SQ 669 SQ 670
Office Garage Office Garage Total

BOHS, h(j:‘re & Lobby & uity Atrium Conneﬂmg Net Office Area  Office Total B/IG Gar.age & BOH, Core & Lobby & Net Office B/G Garage &

Bridge Loading Shaft Amenity Area Loading

Gross Area

SQ 669 Key Ratios SQ 670 Kev Ratios Office Kev Ratios
Below Grade
Number of Parking Spaces 445 spaces Number of Parking Spaces 122 spaces SQ 669 Core and Shaft Ratio 8% Above Grade
Parking Efficiency 418 sf/space Parking Efficiency 588 sf/space SQ 670 Core and Shaft Ratio 9% Parking and Loading
Office
Skin Area 228,126 sf Skin Area 139,602 sf Number of Elevators 34 elevators
Skin Ratio 25% Skin Ratio 38% Office Elevator Ratio 37,515 sf/cab

Structural Area Summary

March 23, 2022

Garage Garage

Concrete Structure Concrete Structure Concrete Structure

Supported Slab - - - Plaza & Exterior Balcony Total Plaza & Total Total
Atrium Bridge Atrium Skylight Total Structure Slab on Grade Supported Slab Total Structure Slab on Grade Supported Slab  Roof and Terrace Slab S Slab on Grade  Supported Slab Arcade Slab  Structure  Structure

Supported Slab Roof and Terrace Slab Arcade Slab

P-2
P-1
1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

7th Floor

8th Floor

9th Floor

10th Floor

11th Floor
Penthouse
Penthouse Roof

Totals
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SEC Headquarters
Douglas Development

Sitework Detail Budget

March 23, 2022

Unit Quantity Unit Price Amount

SITEWORK

Site Enablement
Site Surface Demolition (LOD)
Site Surface Grading
Field Engineering, Certified Layout & Survey, Monitoring Existing Structures
Temporary Traffic Control / Concrete Barriers
Temporary Site Fencing
Site Covered Walkway / Overhead Protection - NY Ave, N Capital, P St
Protect Existing Trees along P Street
Pavements
Off-site Road Infrastructure Improvements
Concrete Entry Drive Aprons
Concrete Wheel Chair Ramp & Curb Cut
Concrete Subslab / Underslab For Pavers
Granite Curb & Brick Gutter
Concrete Curb & Gutter
Precast Road Pavers - O St
Asphalt, Full Depth
Repair Road - Asphalt Mill & Patch - NY Ave, N Capital, P St
Scored Concrete Sidewalks
Brick Pavers
Precast Pavers
Granite Belgium Blocks
Granite Pavers at Building 1&2 Entrance
Site Utilities
Off-Site Utility Infrastructure Improvements
Relocate Existing Utility Line
Storm Water Main
Storm Water Manhole
Sanitary Main
Sanitary Manhole
Water/Fire Service Main
Water Meter
Wet Taps
Gas Main and Service
Temporary Utilities for Trailer Allowance
Site Electrical
Electrical Vaults
Electrical Vault Grates
Telecommunications/Power Duct Bank To Building
Primary Electrical Service Conductor And Transformer
Telecom Conductor And Fiber Optic Cable
Temporary Power to Site Allowance
Temporary Power Consumption Allowance
Site Lighting Allowance
Road Light Fixtures
Site Improvements & Amenities
Landscaping - Promenade Allowance
Street Tree Pits
Bike Racks
Bollards
Flag Pole
Trash Receptacles
Precast Benches
Bioretention @ Street Trees
Site Tree Grates
Site Misc. Metals
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Site Signage - Code Compliant
Site Monumental Sign

Site Walls
Site Planter Walls Allowance

Sitework Detail Budget

March 23, 2022

SITEWORK TOTAL

Unit

Quantity

SEC Headquarters

Douglas Development

Unit Price

Amount

Page 9 of 56



SEC Headquarters
Douglas Development

Building 1 & 2 Below Grade Parking
March 23. 2022

Unit Quantity  Unit Price Amount
BUILDING EXCAVATION

Abate Underground Fuel Oil Storage Tanks
Abate Contaminated Soils

Building Cut & Haul

Foundation, Footing & Pit Excavation
BUILDING EXCAVATION TOTAL

SUPPORT OF EXCAVATION

Sheeting & Shoring With Tiebacks - North, East, and West Sides
Sheeting & Shoring With Internal Bracing (Rakers) - South Side
Dewatering Systems & Water Wells

Inclinometer Casings

Railroad Insurance Required By WMATA

SUPPORT OF EXCAVATION TOTAL

SPECIAL FOUNDATIONS

Stone Base for Tie Down Rig

Tie Downs

Concrete Mat Foundation (4 ft. thick)
SPECIAL FOUNDATIONS TOTAL

STRUCTURE BELOW GRADE

Topping Slab at Egress Stairs, Elevator Lobbies and Bike Storage
Concrete Foundation Wall

Concrete Barrier & Interior Misc. Walls
Concrete Shear Walls

Concrete Cistern Walls

Concrete Supported Slab

Concrete Plaza Slab

Topping Slab at Ramp and Loading Dock
Concrete CIP Stairs

Concrete Misc. Fills, Curbs, Pads, Etc.
Concrete Dumpsters

Misc. Metals Stairs at P2 Electrical Room
STRUCT. BELOW GRADE TOTAL
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SEC Headquarters
Douglas Development

Building 1 & 2 Below Grade Parking
March 23. 2022

Unit Quantity  Unit Price Amount
ROOFING & WATERPROOFING

Waterproofing
Waterproofing Detailing at Tie Downs
Foundation Perimeter Drain Tile
Underslab Drainage
Horizontal Membrane Waterproofing (Preprufe)
Vertical Membrane Waterproofing (Preprufe)
Vertical Membrane Waterproofing at Concrete Walls at Cistern
Concrete Floor Sealer - Garage Parking Areas
Traffic Bearing Waterproofing - Garage Entry Ramp and Loading Dock
Hot Fluid Applied Waterproofing - Plaza Slab

ROOFING & W.P. TOTAL

GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions
Gyp. Board Shaft Walls, Rated

Parking Elevator Lobby Finishes
Tile Floor
Tile Base
Gyp. Board Ceilings - Flat
Paint Gyp. Board Ceilings
Wall Tiles
Window Storefront
Alum. Frame/Glass Entry Door

Remaining Garage Finishes
Floor Finish
Parking Space Markings
Rubber Base

Ceiling Finish
Garage Plenum Ceilings - ACT Ceiling - Under Occupied Space
Stick Pin Insulation
Paint Exposed Structure / Ceiling

Wall Finish
Paint Gyp Board Walls
Paint CMU Walls
Paint Exposed Structure Walls & Columns

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Specialties
Ramp Divider Railings
Stair Railings
Identifying Devices - Code Compliance
Fire Extinguishers & Cabinets
Lockers
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SEC Headquarters
Douglas Development

Building 1 & 2 Below Grade Parking
March 23, 2022

Unit  Quantit Unit Price Amount
Final Building Cleaning
Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

SPECIAL EQUIPMENT

Division 11 Equipment
Parking Equipment - Lift Gates
Waste Handling Equipment/Trash Compactor
Loading Dock Equipment
Bike Racks

SPECIAL EQUIPMENT TOTAL

VERTICAL TRANSPORTATION

Passenger Elevator 200 FPM, 3,500 Ib Capacity, 2/3/3
Elevator Cab Interior Finish Allowance

VERTICAL TRANSPORT. TOTAL

MECHANICAL SYSTEM

Parking Garage
Garage HVAC
Garage Plumbing
Garage Sprinklers

MECHANICAL SYSTEM TOTAL

ELECTRICAL SYSTEM

Parking Garage
Garage Electrical

ELECTRICAL SYSTEM TOTAL
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SEC Headquarters
Douglas Development

Building 3 Below Grade Parking

March 23, 2022

Unit Quantity Unit Price Amount

BUILDING EXCAVATION

Abate Underground Fuel Oil Storage Tanks
Abate Contaminated Soils

Building Cut & Haul

Foundation, Footing & Pit Excavation

BUILDING EXCAVATION TOTAL
Budget Allocation to Building 3 Office
Building Excavation Allocation

SUPPORT OF EXCAVATION

Sheeting & Shoring - Tiebacks at East and South Sides

Sheeting & Shoring- Internal Bracing (Rakers) at North and West Sid
Premium for Cistern Appendix

Dewatering Systems & Water Wells

Railroad Insurance Required By WMATA

SUPPORT OF EXCAVATION TOTAL
Budget Allocation to Building 3 Office
Support of Excavation Allocation

SPECIAL FOUNDATIONS

Concrete Mat Foundation ( 4 ft. thick)

SPECIAL FOUNDATIONS TOTAL

STRUCTURE BELOW GRADE

Topping Slab at Mat Slab

Concrete Foundation Wall

Concrete Barrier & Interior Misc. Walls
Concrete Shear Walls

Concrete Cistern Walls

Concrete Supported Slab

Concrete Plaza Slab

Topping Slab at Garage Entry Ramp and Loading Dock
Concrete CIP Stairs

Concrete Misc. Fills, Curbs, Pads, etc.
Concrete Dumpsters

Misc. Metals Stairs at P2 Electrical Room

STRUCT. BELOW GRADE TOTAL
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SEC Headquarters
Douglas Development

Building 3 Below Grade Parking
March 23, 2022

Unit Quantity  Unit Price Amount
ROOFING & WATERPROOFING

: -

Foundation Perimeter Drain Tile
Underslab Drainage
Horizontal Membrane Waterproofing (Preprufe)
Vertical Membrane Waterproofing (Preprufe)
Vertical Waterproofing at Concrete Walls at Cistern
Concrete Floor Sealer - Garage Parking Areas
Traffic Bearing Waterproofing - Garage Entry Ramp and Loading Doc
Horizontal Membrane Waterproofing - Plaza Slab
Concealed Watertight Access Doors at Sidewalk
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ROOFING & W.P. TOTAL

GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions
Gyp. Board Shaft Walls

Parking Lobby Finishes
Tile Floor
Tile Base
Gyp. Board Ceilings - Flat
Paint Gyp. Board Ceilings
Wall Tiles
Window Storefront
Alum. Frame/Glass Entry Door

Remaining Garage Finishes
Floor Finish
Parking Space Markings

Ceiling Finish
Garage Plenum Ceilings - Gyp Board Ceiling - Under Occupied Space
Stick Pin Insulation
Paint Gyp. Board Ceiling
Paint Exposed Structure / Ceiling

Wall Finish
Paint Gyp Board Walls
Paint CMU Walls
Paint Exposed Structure Walls & Columns

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Specialties
Ramp Divider Railings
Stair Railings
Identifying Devices - Code Compliance



SEC Headquarters
Douglas Development

Building 3 Below Grade Parking
March 23, 2022

Unit Price

Fire Extinguishers & Cabinets

Lockers

Final Building Cleaning

Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry

Interior Caulking

Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

SPECIAL EQUIPMENT

Division 11 Equipment
Parking Equipment - Lift Gates Allowance
Waste Handling Equipment/Trash Compactor
Loading Dock Equipment
Bike Racks

SPECIAL EQUIPMENT TOTAL

VERTICAL TRANSPORTATION

Passenger Elevator 200 FPM, 3,500 1b capacity, 2/3/3
Elevator Cab Interior Finish Allowance

VERTICAL TRANSPORT. TOTAL

MECHANICAL SYSTEM

Parking Garage
Garage Ventilation
Garage Drainage
Garage Sprinklers
MECHANICAL SYSTEM TOTAL

[ELECTRICAL SYSTEM |

Parking Garage
Garage Electrical

ELECTRICAL SYSTEM TOTAL
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SEC Headquarters
Douglas Development

Building 1 & 2 Office Building

March 23, 2022

Unit Quantity Unit Price

STRUCTURE ABOVE GRADE

Tower Concrete Structure
Concrete Shear Walls
Concrete Supported Slab - Ground Level Transfer
Concrete Supported Slab
Concrete Roof Slab
Concrete Stairs
Parapet Walls
Auditorium Structure - Sunken Walls Allowance
Structural Steel Fabrication & Erection - Transfer Girder at Auditorium
Sprayed Fireproofing - Columns & Beams
Steel Framing - ETFE Skylight
Cooling Tower / MEP Equipment Support Steel

Connecting Bridges Between Buildings 1 and 3

Bridges Within Atrium
Structural Steel Fabrication & Erection - Floors & Roof
Sprayed Fireproofing - Columns & Beams
Concrete Fill on Metal Deck

STRUCTURE TOTAL

EXTERIOR SKIN ENVELOPE

Architectural Precast

Precast
Masonry and Stone

Stone Cladding - Mesabi Black Granite

CMU Backup at Stone / Masonry

CMU at Loading Dock and Garage Entry Ramp

CMU (9' High) at PH Mechanical Room

Paint CMU at PH Mechanical Room
Rainscreen Materials

Metal Panels - PH Enclosure

Metal Panel Framing - North and South Elevations

Metal Panels - Cornice at Recessed Curtainwall

Metal Panels - Aluminum Coping at 11th Floor Recessed Curtainwall

Metal Panels - Interior Column Cap at Ribbon Window
Metals and Railings

Ornamental Metals - Fins at Ribbon Window

Decorative Metal Grills

Stainless Steel and Cable Guardrail System - Connecting Bridges
Doors

Hollow Metal Doors, Frames & Hardware - Exterior

Coiling & Overhead Doors

High Speed Garage Door
Standard Loading Dock Doors

Glass Entry Door - Main Lobby Vestibule

Alum. Frame/Glass Entry Door - Connecting Bridges Between Bldg. 1 and 3
Glass and Glazing

Punch Windows - 1st/2nd Floors

Ribbon Windows - North, East & West Elevation

Curtain Wall & Spandrel - Connecting Bridges Between Buildings 1 and 3

Curtain Wall & Spandrel - South Elevation
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SEC Headquarters
Douglas Development

Building 1 & 2 Office Building

March 23, 2022
Umt Quantit Unit Price Amount
Recessed Curtain Wall & Spandrel - South Elevation
Curtain Wall - Main Entry
Vestibule Structural Glazing - Main Entry
Vestibule Glass Roof
Exterior Wall Performance Mock-up & Off-Site Testing
Exterior Wall Visual Mock-up
Skylight - ETFE at Main Lobby
Skylight - ETFE at Connecting Bridges Between Building 1 and 3
Horizontal Aluminum Sunshades
Vertical Aluminum Sunshades
Scaffolding in Atrium, Full Height
Backup and Miscellaneous
Final Clean Glass and Alum.
Exterior Wall Air Block & Weather Barrier - CMU & Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at Precast
Perimeter Gyp. Board, Metal Stud & Insulation at CMU
Perimeter Gyp. Board, Metal Stud & Insulation at Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at Curtainwall Spandrel Pan
Louvers and Vents
Entry Canopy
Window Blind Pocket - Gyp. Board / Aluminum
Exterior Building Signage - Tenant Monumental
Exterior Wall Flashings
Exterior Caulking
Exterior Misc. Metals

EXTERIOR SKIN ENVELOPE TOTAL

INTERIOR SKIN ENVELOPE

Metals and Railings
Atrium Walkway Railings - Glass

Glass and Glazing
Aluminum Frame - Single Pane Interior Glass - Atrium
Steel Supports for Atrium Glazing
Interior Wall Mock-up & Off-Site Testing
Window Wall at 11th Floor Connecting Bridge
Fire Rated Glass/Alum. Doors at Connecting Bridges
Fire Shutter at LO3 Perimeter
Backup and Miscellaneous
Final Clean Glass and Alum.
Interior Caulking
Interior Misc. Metals

INTERIOR SKIN ENVELOPE TOTAL

ROOFING & WATERPROOFING

Roofing
Hot Fluid Applied Roofing & Insulation
Ballast Roof (Mechanical Area)
Extensive Green Roof (3" Growth Media)
Intensive Green Roof (8" Growth Media)
Precast Pavers at 11th Floor Terrace
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Douglas Development

Building 1 & 2 Office Building

March 23, 2022

Unit Quantit Unit Price Amount

Precast Roof Walk-Way Pavers

Roofing Specialties

Roof Window Washing Davits & Ties

Atrium Window Washing Davits & Ties

Precast Pavers - Connecting Bridges Between Buildings 1 and 3
ROOFING & W.P. TOTAL

GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions
Gyp. Board Shaft Walls
Gyp. Board Demising Partitions
Gyp. Board & Strip Furring
Gyp. Board Interior Column Covers - Warm Lit Shell

Main Lobby Finishes
Floor Finish
Terrazzo Flooring - Main Entry Lobby
Entrance Recessed Mats - Vestibule
Ceiling Finish
Lobby Gyp. Board Ceilings
Lobby Gyp Board Light Cove
Paint Gyp. Board Ceilings
Glass Panel Ceiling at Vestibule
Wall Finish
Premium for Curved Gyp. Board Partitions
Porcelain Wall Tile
Wood Wall Paneling
Premium for Curved Wood Wall Paneling
Metal Transom Panel above Garage Shuttle Elevator Doors
Specialties
Reception / Security Entry Desk Allowance
Building Directory Allowance

Level 1 Elevator Lobby Finishes
Terrazzo Flooring - Main Entry Lobby
Lobby Gyp. Board Ceilings
Paint Gyp. Board Ceilings
Porcelain Wall Tile
Metal Transom Panel above Elevator Doors

Level 1 Toilet Room Finishes
Ceramic Tile Floor
Ceramic Tile Base
Marble Threshold
Gyp. Board Ceilings - Flat
Toilet Room Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls
Quartz Vanity Top
Mirror Glass

Connecting Bridges Between Building 1 and 3 Finishes
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Douglas Development

Building 1 & 2 Office Building

March 23, 2022

Unit Quantity Unit Price

Connecting Bridges at Atrium Finishes
Tenant Improvements

Toilet Room Finishes
Ceramic Tile Floor
Ceramic Tile Base
Marble Threshold
Gyp. Board Ceilings - Flat
Toilet Room Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls
Quartz Vanity Top
Mirror Glass

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware
Solid Wood Doors, Frames & Hardware - Toilet Rooms

Remaining Building Finishes
Floor Finish
Resilient / VCT Flooring
Resilient Base

Ceiling Finish
Gyp. Board Ceilings - Core/Shaft
Paint Gyp. Board Ceilings - Core/Shaft
ACT Ceilings - Net Office - Warm Lit Shell

Wall Finish
Paint Gyp Board Walls

Toilet Accessories
Stainless Steel Toilet Partitions
Urinal Screen
Bathroom Accessory Package
Janitor's Closet Items

Specialties
Stair Railings - Core
Stair Railings - Atrium
Identifying Devices - Code Compliance
Fire Extinguishers & Cabinets
Final Building Cleaning
Manlift & Material Hoist For Construction
Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL
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SEC Headquarters
Douglas Development

Building 1 & 2 Office Building

March 23,2022
Unit Quantity Unit Price Amount
SPECIAL EQUIPMENT

Division 11 Equipment
Window Washing Equipment & Staging
Audio-Visual Equipment
Food Service Equipment
Division 12 Furnishings
Window Shades
System Furniture
Interior Landscaping
Interior Planters
SPECIAL EQUIPMENT TOTAL

VERTICAL TRANSPORTATION

Passenger Elevator 350 FPM, 4,000 Ib. capacity, 18/11/11
Passenger Elevator 350 FPM, 4,000 Ib. capacity, 2/12/12
Service Elevator 350 FPM, 4,000 Ib. capacity, 1/14/14
Elevator Cab Interior Finish Allowance

Temporary Elevator Operator

Elevator Cab Temporary Protection

VERTICAL TRANSPORT. TOTAL

MECHANICAL SYSTEM

Building Shell & Core
HVAC
Major Equipment (Cooling Tower, Chiller, Boiler, AHUs, Fans)
Sheetmetal (Riser, Horizontal Primary Duct Loop, Ductwork downstream of
VAV/FPTU, RGD Installation)
Terminal Boxes (2-pipe & 2-pipe w/ electric reheat)
DDC controls
Fuel Oil Tank, Pump & Piping
Atrium Smoke Exhaust Fans
Plumbing
Rainwater Filter System
Plumbing Fixtures
Sprinkler (Light Hazard) 1 Head per 225 sf
Building Tenant Improvements

MECHANICAL SYSTEM TOTAL
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Douglas Development

Building 1 & 2 Office Building
March 23, 2022

Unit Quantity Unit Price Amount
ELECTRICAL SYSTEM

Building Shell & Core
Electrical System
Power Distribution Equipment
Emergency Generator & Transfer Switch
Fire Alarm System
Lighting Fixtures - 2x4 LED, 1 per 80 sf
Audio / Visual Conduit / Infrastructure
Telecom Conduit / Infrastructure
Security Conduit / Infrastructure
Audio / Visual Wiring & Equipment
Telecom / Data Wiring & Equipment
Security System Wiring & Equipment
Site Lighting And Services

Building Tenant Improvements

Solar Panels

ELECTRICAL SYSTEM TOTAL
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SEC Headquarters
Douglas Development

Building 3 Office Building
March 23, 2022

Unit Quantity Unit Price

BUILDING EXCAVATION

Allocation from Building 3 Below Grade

BUILDING EXCAVATION TOTAL

SUPPORT OF EXCAVATION

Allocation from Building 3 Below Grade

SUPPORT OF EXCAVATION TOTAL

STRUCTURE ABOVE GRADE

Tower Concrete Structure

Concrete Foundation Wall

Concrete Shear Walls

Concrete Supported Slab - Ground Level Transfer
Concrete Supported Slab

Concrete Roof Slab

Concrete Balcony Slab

Concrete Stairs

Parapet Walls

Cooling Tower / MEP Equipment Support Steel

Connecting Bridges Between Buildings 1 and 3

STRUCTURE TOTAL

EXTERIOR SKIN ENVELOPE

Architectural Precast
Precast
Masonry and Stone
Stone Cladding - Mesabi Black Granite
CMU Backup at Stone / Masonry
CMU at Loading Dock and Garage Entry Ramp
Rainscreen Materials
Metal Panels - PH Enclosure
Metal Panels - Metal Framing
Metal Panels - West Elevation Along Balconies
Metal Panels - Cornice at Recessed Curtainwall
Metal Panels - Aluminum Coping at 11th Floor Recessed Curtainwall
Metal Panels - Interior Column Cap at Ribbon Window
Metals and Railings
Ornamental Metals - Fins at Ribbon Window
Decorative Metal Grills
Terrace Railings - Glass - Penthouse
Balcony Railings - Glass
Stainless Steel and Cable Guardrail System - Connecting Bridges
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Douglas Development

Building 3 Office Building

March 23, 2022
Doors
Hollow Metal Doors, Frames & Hardware - Exterior
Coiling & Overhead Doors
High Speed Garage Door
Standard Loading Dock Door
Glass Entry Door - Main Lobby Vestibule
Alum. Frame/Glass Entry Door - Penthouse Terrace
Alum. Frame/Glass Entry Door - Connecting Bridges Between Bldg 1 and 3
Glass and Glazing
Punch Windows - 1st/2nd Floors
Window Wall - Penthouse
Ribbon Windows - East & West Elevation
Curtain Wall & Spandrel - Connecting Bridges Between Building 1 and 3
Curtain Wall & Spandrel - North & South Elevation
Recessed Curtain Wall & Spandrel - North & South Elevation
Vestibule Structural Glazing - Main Entry
Vestibule Glass Roof
Exterior Wall Performance Mock-up & Off-Site Testing
Exterior Wall Visual Mock-up
Horizontal Aluminum Sunshades (18")
Vertical Aluminum Sunshades (12")
Backup and Miscellaneous
Final Clean Glass and Alum.
Exterior Wall Air Block & Weather Barrier - CMU & Metal Panel
Perimeter Gyp. Board, Metal Stud & Insulation - Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at CMU
Perimeter Gyp. Board, Metal Stud & Insulation - Curtain Wall Metal Panels
Penthouse Trellis
Louvers And Vents
Entry Canopy
Window Blind Pocket - Gyp. Board / Aluminum
Exterior Building Signage - Tenant Monumental
Exterior Wall Flashings
Exterior Caulking
Exterior Misc. Metals

EXTERIOR SKIN ENVELOPE TOTAL

ROOFING & WATERPROOFING

Roofing
Vertical Bentonite Waterproofing
Hot Fluid Applied Roofing & Insulation
Ballast Roof (Mechanical Area)
Extensive Green Roof (3" Growth Media)
Intensive Green Roof (8" Growth Media)
Precast Pavers at 11th Floor Terrace
Precast Roof Walk-Way Pavers
Decorative Precast Paver at PH Outdoor Seating
Roofing Specialties
Roof Window Washing Davits & Ties
Precast Pavers - Connecting Bridges Between Buildings 1 and 3
ROOFING & W.P. TOTAL

Page 23 of 56




SEC Headquarters
Douglas Development

Building 3 Office Building

March 23, 2022

Unit Quantity Unit Price Amount
GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions - At Loading Dock
Gyp. Board Shaft Walls
Gyp. Board Demising Partitions
Gyp. Board & Strip Furring
Gyp. Board Interior Column Covers

Main Lobby Finishes
Floor Finish
Terrazzo Flooring - Main Entry Lobby
Entrance Recessed Mats
Ceiling Finish
Lobby Gyp. Board Ceilings
Lobby Gyp Board Light Cove
Paint Gyp. Board Ceilings
Glass Panel Ceiling at Vestibule
Wall Finish
Wood Wall Paneling
Metal Transom Panel above Garage Shuttle Elevator Doors
Specialties
Reception / Security Entry Desk Allowance
Building Directory Allowance

Level 1 Elevator Lobby Finishes
Terrazzo Flooring - Main Entry Lobby
Lobby Gyp. Board Ceilings
Paint Gyp. Board Ceilings
Porcelain Wall Tile
Metal Transom Panel Above Elevator Doors

Tenant Improvements

Toilet Room Finishes
Ceramic Tile Floor
Ceramic Tile Base
Marble Threshold
Gyp. Board Ceilings - Flat
Toilet Room Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls
Quartz Vanity Top
Mirror Glass

Remaining Building Finishes
Floor Finish
Resilient / VCT Flooring
Resilient Base

Ceiling Finish
Gyp. Board Ceilings - Core/Shaft
Paint Gyp. Board Ceilings - Core/Shaft
ACT Ceilings - Net Office - Warm Lit Shell

Wall Finish
Paint Gyp Board Walls
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Building 3 Office Building

March 23, 2022

Unit Quantlty Unit Price

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware
Solid Wood Doors, Frames & Hardware - Toilet Rooms

Toilet Accessories
Stainless Steel Toilet Partitions
Urinal Screen
Bathroom Accessory Package
Janitor's Closet Items

Specialties
Stair Railings - Core
Identifying Devices - Code Compliance
Fire Extinguishers & Cabinets
Final Building Cleaning
Manlift & Material Hoist For Construction
Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

SPECIAL EQUIPMENT

Division 11 Equipment
Window Washing Equipment & staging
Audio-Visual Equipment
Food Service Equipment

Division 12 Furnishings
Window Shades
System Furniture
Interior Landscaping
Interior Planters

SPECIAL EQUIPMENT TOTAL

VERTICAL TRANSPORTATION

Passenger Elevator 350 FPM, 4,000 1b capacity, 6/11/11
Passenger Elevator 350 FPM, 4,000 Ib capacity, 2/12/12
Service Elevator 350 FPM, 5,000 Ib capacity, 1/14/14
Elevator Cab Interior Finish Allowance

Temporary Elevator Operator

Elevator Cab Temporary Protection

VERTICAL TRANSPORT. TOTAL
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Building 3 Office Building

March 23,2022
Unit Quantity Unit Price Amount
MECHANICAL SYSTEM

Building Shell & Core
HVAC
Major Equipment (Cooling Tower, Chiller, Boiler, AHUs, Fans)
Sheetmetal (Riser, Horizontal Primary Duct Loop, Ductwork downstream of
VAV/FPTU, RGD Installation)
Terminal Boxes (2-pipe & 2-pipe w/ electric reheat)
DDC controls
Fuel Oil Tank, Pump & Piping
Plumbing
Rainwater Filter System
Plumbing Fixtures
Sprinkler (Light Hazard) 1 Head per 225 sf
Building Tenant Improvements

MECHANICAL SYSTEM TOTAL

ELECTRICAL SYSTEM

Building Shell & Core
Electrical System
Power Distribution Equipment
Emergency Generator & Transfer Switch
Fire Alarm System
Lighting Fixtures - 2x4 LED, 1 per 80 sf
Audio / Visual Conduit / Infrastructure
Telecom Conduit / Infrastructure
Security Conduit / Infrastructure
Audio / Visual Wiring & Equipment
Telecom / Data Wiring & Equipment
Security System Wiring & Equipment
Site Lighting And Services

Building Tenant Improvements

Solar Panels

ELECTRICAL SYSTEM TOTAL
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(O .V 49 Preconstruction Services Douglas Development

CONSTRUCTION

Total Project Summary
November 22, 2021
Buildings 1 & 2 Building 3
Below Grade Below Grade

Sitework Parking Office Parking Office

Sitework

Building Excavation
Support of Excavation
Special Foundations
Structure

Exterior Skin Envelope
Interior Skin Envelope
Exterior Soffits

Roofing & Waterproofing
General Building Finishes
Special Equipment
Vertical Transportation
Mechanical System
Electrical System
Builder's Risk Insurance
General Liability Insurance
General Conditions & Fee

Construction Subtotal

Cost per SF
Gross Area (SF)

186.200 sf 905.300 sf 71.200 sf 369.400 sf 1.274.700 sf

Cost per Parking Space
Number of Parking Spaces 445 spaces 121 spaces

Construction Contingency (3%)

Construction Budget

Tenant Improvements ($46.74/sf) Allowance
BSAC ($35/sf) Allowance

Total Construction Budget

Alternates

Carry Progressive Collapse Premiums with BSAC Allowance

Add Hot Water Reheat

Add Critical Infrastructure per Exhibit B - 28-hour Fuel Oil Tank, UPS, Additional 750 kW Generator
Add DAS Backbone

Add Above Ceiling Distribution of Power for Devices in TI Area

Add Above Ceiling Conduit Rough-In for A/V, Telecom., CATV., Data. and Security
Add Laminated Glass

Add Parking Control Equipment

Add Contaminated Soil Removal Premium

Provide Two Electrical Rooms ilo one Electrical Rooms

O 00 1 N W K W N =

—
(=]
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Douglas Development

(O LN Preconstruction Services

CONSTRUCTION

Previous

1/28/21
Budget

Sitework

Building Excavation
Support of Excavation
Special Foundations
Structure

Exterior Skin Envelope
Interior Skin Envelope
Exterior Soffits

Roofing & Waterproofing
General Building Finishes
Special Equipment
Vertical Transportation
Mechanical System
Electrical System
Builder's Risk Insurance
General Liability Insurance
General Conditions & Fee

Construction Subtotal

Cost per SF
Gross Area (SF)

Construction Contingency (3%)
Construction Budget

Tenant Improvements ($46.74/st) Allowance
BSAC ($35/sf) Allowance

Total Construction Budget

Budget Revision
November 22, 2021

Remove Connecting Adjusted Previous
Bridges 1/28/21

Alternate Budget

Current

11/22/21
Budget

Difference
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Budget Estimate Clarifications
November 22, 2021
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Douglas Development

Document List
November 22, 2021

Document Current Version

Schematic Design Documents, prepared by HOK December 18, 2020
Includes: Volume 1
Volume 2
Warm Lit Shell
Design Guidelines and Outline Specifications, prepared by HOK December 18, 2020
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P-2
P-1
1st Floor
2nd Floor
3rd Floor
4th Floor
5th Floor
6th Floor
7th Floor
8th Floor
9th Floor
10th Floor
11th Floor
Penthouse

Preconstruction Services

SQ 669

Office

BOH, Core &

Shaft Lobby & Amenity

Bridge

6,330 9,295

25947 9

Floor Area Summary
November 22, 2021

825391

Atrium Connecting Net Office Area Office Total

| Totals

53,900

23,900 0

825,400

SO 669 Kev Ratios

Number of Parking Spaces
Parking Efficiency

Skin Area
Skin Ratio

P-2
P-1
1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

7th Floor

8th Floor

9th Floor

10th Floor

11th Floor
Penthouse
Penthouse Roof

Totals

SQ 670 Key Ratios

445 spaces
418 sf/space

Number of Parking121 spaces
Parking Efficiency 588 sf/space

242,473 sf
27%

Skin Area 17,415 sf
Skin Ratio 5%

Office

Concrete Structure

Roof and Terrace

Slab on Grade Slab

Supported Slab

Office Key Ratios

SQ 669 Core and Shaft Ratio
SQ 670 Core and Shaft Ratio

Number of Elevators
Office Elevator Ratio

SQ 669

Steel Structure

Supported Slab -
Atrium Bridge

Atrium
Skylight

SQ 670

Garage Office Garage Total

Net Office
Area

B/G Garage & BOH, Core &
Loading Shaft

Lobby &
Amenity

B/G Garage

Office Total STt

Gross Area

Below Grade

9% Above Grade
11% Parking and Loading
Office

34 elevators
37,491 sf/cab

Structural Area Summary
November 22, 2021

Garage Office Garage

Concrete Structure Concrete Structure Concrete Structure

Plaza &
Arcade
Slab

Plaza &
Arcade
Slab

Slab on
Grade

Total
Structure

Slab on
Grade

Total
Structure

Total
Structure

Exterior Balcony
Slab

Supported

Slab on Grade Slab

Supported Slab Roof and Terrace Supported Slab

SEC Headquarters
Douglas Development

Total
Structure

Total
Structure
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Douglas Development

Sitework Detail Budget
November 22, 2021

Quantity Unit Price Amount

SITEWORK

Site Enablement
Site Surface Demolition (LOD)

Field Engineering, Certified Layout & Survey, Monitoring Existing Structures

Temporary Traffic Control / Concrete Barriers
Temporary Site Fencing
Site Covered Walkway / Overhead Protection - NY Ave, N Capital, P St
Protect Existing Trees along P Street
Pavements
Off-site Road Infrastructure Improvements
Concrete Entry Drive Aprons
Concrete Wheel Chair Ramp & Curb Cut
Concrete Subslab / Underslab For Pavers
Granite Curb & Brick Gutter
Concrete Curb & Gutter
Precast Road Pavers - O St and Promenade
Repair Road - Asphalt Mill & Patch - NY Ave, N Capital, P St
Scored Concrete Sidewalks
Brick Pavers
Precast Pavers
Granite Belgium Blocks
Granite Pavers at Building 1&2 Entrance
Site Utilities
Off-site Utility Infrastructure Improvements
Electrical Vaults
Electrical Vault Grates
Telecommunications/Power Duct Bank To Building Allowance
Site Utilities Allowance
Relocate Existing Utility Line
Temporary Utilities for Trailer Allowance
Site Electrical
Primary Electrical Service Conductor And Transformer
Telecom Conductor And Fiber Optic Cable
Temporary Power to Site Allowance
Temporary Power Consumption Allowance
Site Lighting Allowance
Road Light Fixtures
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SEC Headquarters
Douglas Development

Sitework Detail Budget
November 22, 2021

Unit Price Amount

Site Improvements & Amenities
Landscaping - Promenade Allowance
Street Tree Pits
Bike Racks
Bollards
Flag Pole
Precast Benches
Bioretention @ Street Trees
Site Tree Grates
Site Misc. Metals
Site Signage - Code Compliant
Site Monumental Sign

Site Walls
Site Planter Walls Allowance

SITEWORK TOTAL

USE $6,007,000
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Douglas Development

Building 1 & 2 Below Grade Parking
November 22, 2021

Unit Quantity  Unit Price

BUILDING EXCAVATION

Abate Underground Fuel Oil Storage Tanks
Abate Contaminated Soils

Building Cut & Haul

Foundation, Footing & Pit Excavation

BUILDING EXCAVATION TOTAL

USE  $2,359,000
SUPPORT OF EXCAVATION

Sheeting & Shoring With Tiebacks - North, East, and West Sides
Sheeting & Shoring With Internal Bracing (Rakers) - South Side
Dewatering Systems & Water Wells

Railroad Insurance Required By WMATA

SUPPORT OF EXCAVATION TOTAL

USE $2,504,000

SPECIAL FOUNDATIONS

Concrete Mat Foundation (4 ft. thick)

SPECIAL FOUNDATIONS TOTAL

USE $6,323,000

STRUCTURE BELOW GRADE

Topping Slab on Mat

Concrete Foundation Wall

Concrete Barrier & Interior Misc. Walls
Concrete Shear Walls

Concrete Supported Slab
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Douglas Development

Building 1 & 2 Below Grade Parking
November 22, 2021

Unit  Quantity  Unit Price

Concrete Plaza Slab

Topping Slab at Ramp and Loading Dock
Concrete CIP Stairs

Concrete Misc. Fills, Curbs, Pads, etc.
Concrete Dumpsters

STRUCT. BELOW GRADE TOTAL

USE $5,441,000

ROOFING & WATERPROOFING

Waterproofing
Foundation Perimeter Drain Tile
Underslab Drainage
Horizontal Membrane Waterproofing (Preprufe)
Vertical Membrane Waterproofing (Preprufe)
Concrete Floor Sealer - Garage Parking Areas
Traffic Bearing Waterproofing - Garage Entry Ramp and Loading Dock
Hot Fluid Applied Waterproofing - Plaza Slab
ROOFING & W.P. TOTAL

USE $1,851,000

GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions
Gyp. Board Shaft Walls, Rated
Parking Elevator Lobby Finishes
Tile Floor
Tile Base
Gyp. Board Ceilings - Flat
Paint Gyp. Board Ceilings
Wall Tiles
Window Storefront
Alum. frame/Glass entry door
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Building 1 & 2 Below Grade Parking
November 22, 2021

Unit  Quantity  Unit Price

Remaining Garage Finishes
Floor Finish

Parking Space Markings
Paint / Seal Concrete Floor

Ceiling Finish
Garage Plenum Ceilings - Gyp Board Ceiling - Under Occupied Space
Paint Gyp. Board Ceiling
Paint Exposed Structure / Ceiling

Wall Finish
Paint Gyp Board Walls

Paint CMU Walls
Paint Exposed Structure Walls & Columns

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Specialties
Ramp divider railings
Stair Railings
Identifying Devices - code compliance
Fire Extinguishers & Cabinets
Lockers
Final Building Cleaning
Temporary sheds, chutes, enclosures, dust control, protect existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

USE $1,954,000
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Building 1 & 2 Below Grade Parking
November 22, 2021

Unit Quantity  Unit Price

SPECIAL EQUIPMENT

Division 11 Equipment
Parking Equipment - Lift Gates
Waste Handling Equipment/Trash Compactor
Loading Dock Equipment

SPECIAL EQUIPMENT TOTAL

USE $50,000

VERTICAL TRANSPORTATION

Passenger Elevator 200 FPM, 3,500 Ib Capacity, 2/3/3
Elevator Cab Interior Finish Allowance

VERTICAL TRANSPORT. TOTAL

USE $350,000

MECHANICAL SYSTEM

Parking Garage
Garage HVAC
Garage Plumbing
Garage Sprinklers

MECHANICAL SYSTEM TOTAL

USE $1,443,000

ELECTRICAL SYSTEM

Parking Garage
Garage Electrical

ELECTRICAL SYSTEM TOTAL

USE $1,024,000
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Building 1 & 2 Office Building
November 22, 2021

SEC Headquarters

Douglas Development

Quantity  Unit Price

STRUCTURE ABOVE GRADE

Tower Concrete Structure
Concrete Shear Walls

Concrete Supported Slab - Ground Level Transfer
Concrete Supported Slab

Concrete Roof Slab

Concrete Stairs

Parapet Walls

Auditorium Structure - Sunken Walls Allowance

Structural Steel Fabrication & Erection - Transfer Girder at Auditorium

Tons of Structural Steel

Pounds Of Structural Steel Per Area

Sprayed Fireproofing - Columns & Beams
Steel Framing - ETFE Skylight

Cooling Tower / MEP Equipment Support Steel

Bridges Within Building 1 Atrium

STRUCTURE TOTAL

EXTERIOR SKIN ENVELOPE

Architectural Precast

Precast
Masonry and Stone

Stone Cladding - Virginia Mist or Jet Mist

CMU Backup at Stone / Masonry

CMU at Loading Dock and Garage Entry Ramp
Rainscreen Materials

Metal Panels - Mechanical Screen Wall

Metal Panel Framing - North and South Elevations

Metal Panels - Cornice at Recessed Curtainwall

Metal Panels - Aluminum Coping at 11th Floor Recessed Curtainwall

Metal Panels - Interior Column Cap at Ribbon Window
Metals and Railings

Ornamental Metals - Fins at Ribbon Window

Decorative Metal Grills

Stainless Steel and Cable Guardrail System - Connecting Bridges
Doors

Hollow Metal Doors, Frames & Hardware - Exterior

Coiling & Overhead Doors

Glass Entry Door - Main Lobby Vestibule

Alum. Frame/Glass Entry Door - Connecting Bridges

USE $37,685,000
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Building 1 & 2 Office Building
November 22, 2021

Unit Price
Glass and Glazing
Aluminum Frame Storefront - 1st Floor
Ribbon Windows - East & West Elevation
Curtain Wall & Spandrel - Connecting Bridges
Curtain Wall & Spandrel - North & South Elevation
Recessed Curtain Wall & Spandrel - North & South Elevation
Curtain Wall - Main Entry
Vestibule Structural Glazing - Main Entry
Vestibule Glass Roof
Exterior Wall Performance Mock-up & Off-Site Testing
Exterior Wall Visual Mock-up
Skylight - ETFE at Main Lobby
Skylight - ETFE at Connecting Bridges
Horizontal Aluminum Sunshades
Vertical Aluminum Sunshades
Backup and Miscellaneous
Final Clean Glass and Alum.
Exterior Wall Air Block & Weather Barrier - CMU & Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at Precast
Perimeter Gyp. Board, Metal Stud & Insulation at CMU
Perimeter Gyp. Board, Metal Stud & Insulation at Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at Curtainwall Spandrel
Panel
Louvers And Vents
Entry Canopy
Window Blind Pocket - Gyp. Board / Aluminum
Exterior Building Signage - Tenant Monumental
Exterior Wall Flashings
Exterior Caulking
Exterior Misc. Metals

EXTERIOR SKIN ENVELOPE TOTAL

USE  $30,395,000
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Building 1 & 2 Office Building
November 22, 2021

Unit Quantity Unit Price

INTERIOR SKIN ENVELOPE

Metals and Railings
Atrium Walkway Railings - Glass
Glass and Glazing
Aluminum Frame - Single Pane Interior Glass - Atrium
Steel Supports for Atrium Glazing
Interior Wall Mock-up & Off-Site Testing
Backup and Miscellaneous
Final Clean Glass and Alum.
Interior Caulking
Interior Misc. Metals
INTERIOR SKIN ENVELOPE TOTAL

SE $831 000

ROOFING & WATERPROOFING

Roofing
Hot Fluid Applied Roofing & Insulation
Ballast Roof
Extensive Green Roof
Precast Roof Walk-way Paver
Roofing Specialties
Roof Window Washing Davits & Ties
Precast Pavers - Connecting Bridges
ROOFING & W.P. TOTAL

USE  $3,945,000

GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions - at Loading Dock
Gyp. Board Shaft Walls
Gyp. Board Demising Partitions
Gyp. Board & Strip Furring
Gyp. Board Interior Column Covers
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Douglas Development

Building 1 & 2 Office Building
November 22, 2021

Unit Quantity Unit Price

Main Lobby Finishes
Floor Finish

Terrazzo Flooring - Main Entry Lobby

Entrance Recessed Mats - Vestibule
Ceiling Finish

Lobby Gyp. Board Ceilings

Lobby Gyp Board Light Cove

Paint Gyp. Board Ceilings

Glass Panel Ceiling at Vestibule
Wall finish

Stone Wall Tile

Metal Transom Panel above Garage Shuttle Elevator Doors
Specialties

Reception / Security Entry Desk Allowance

Building Directory Allowance

Level 1 Elevator Lobby Finishes
Terrazzo Flooring - Main Entry Lobby
Lobby Gyp. Board Ceilings
Paint Gyp. Board Ceilings
Stone Wall Tile
Metal Transom Panel above Elevator Doors

Level 1 Toilet Room Finishes
Ceramic Tile Floor
Ceramic Tile Base
Marble Threshold
Gyp. Board Ceilings - Flat

Toiletroom Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls

Stone Vanity Top
Mirror Glass

Connecting Bridges Finishes

Tenant Improvements Is Exclude
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Building 1 & 2 Office Building
November 22, 2021

Unit Quantity Unit Price
Toilet Room Finishes
Ceramic Tile Floor
Ceramic Tile Base
Marble Threshold
Gyp. Board Ceilings - Flat

Toiletroom Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls

Stone Vanity Top
Mirror Glass

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Remaining Building Finishes
Floor Finish
Resilient / VCT Flooring
Resilient Base

Ceiling Finish
Gyp. Board Ceilings - Core/Shaft
Paint Gyp. Board Ceilings - Core/Shaft
ACT Ceilings - Net Office

Wall Finish
Paint Gyp Board Walls

Toilet Accessories
Stainless Steel Toilet Partitions
Urinal Screen

Bathroom Accessory Package
Janitor's Closet Items
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Building 1 & 2 Office Building
November 22, 2021

Unit Quantity Unit Price
Specialties
Stair Railings - Core
Stair Railings - Atrium
Identifying Devices - code compliance
Fire Extinguishers & Cabinets
Final Building Cleaning
Manlift & Material Hoist For Construction
Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

USE $17 343,000
SPECIAL EQUIPMENT

Division 11 Equipment
Window Washing Equipment & staging

Audio-Visual Equipment
Food Service Equipment

Division 12 Furnishings
Window Shades - Mecho Shades
System Furniture
Interior Landscaping
Interior Planters

SPECIAL EQUIPMENT TOTAL

SE $690 000
VERTICAL TRANSPORTATION

Passenger Elevator 350 FPM, 4,000 Ib capacity, 18/11/11
Passenger Elevator 350 FPM, 4,000 Ib capacity, 2/12/12
Service Elevator 350 FPM, 4,000 Ib capacity, 1/14/14
Elevator Cab Interior Finish Allowance

Temporary Elevator Operator

Elevator Cab Temporary Protection

VERTICAL TRANSPORT. TOTAL

USE $7,773,000
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Building 1 & 2 Office Building
November 22, 2021

Unit Quantity Unit Price

MECHANICAL SYSTEM

Building Shell & Core
HVAC
Major Equipment (Cooling Tower, Chiller, Boiler, AHUs, Fans)
Sheetmetal (Riser, Horizontal Primary Duct Loop, Ductwork downstream of
VAV/FPTU, RGD Installation)
Terminal Boxes (2-pipe & 2-pipe w/ electric reheat)
DDC controls
Fuel Oil Tank, Pump & Piping
Plumbing
Rainwater Filter System
Plumbing Fixtures
Sprinkler (Light Hazard) 1 Head per 225 sf
Building Tenant Improvements
MECHANICAL SYSTEM TOTAL

USE  $52,191,000

ELECTRICAL SYSTEM

Building Shell & Core
Electrical System
Power Distribution Equipment
Emergency Generator & Transfer Switch
Fire Alarm System
Lighting Fixtures - 2x4 LED, 1 per 80 sf
Audio / Visual Conduit / Infrastructure
Telecom Conduit / Infrastructure
Security Conduit / Infrastructure
Audio / Visual Wiring & Equipment
Telecom / Data Wiring & Equipment
Security System Wiring & Equipment
Site Lighting And Services

Building Tenant Improvements
ELECTRICAL SYSTEM TOTAL

USE  $27,204,000
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Building 3 Below Grade Parking
November 22, 2021

Unit Quantity  Unit Price

BUILDING EXCAVATION

Abate Underground Fuel Oil Storage Tanks
Abate Contaminated Soils

Building Cut & Haul

Foundation, Footing & Pit Excavation

BUILDING EXCAVATION TOTAL
Budget Allocation to Building 3 Office
Building Excavation Allocation

USE $523,000

SUPPORT OF EXCAVATION

Sheeting & Shoring - Tiebacks at East and South Sides

Sheeting & Shoring- Internal Bracing (Rakers) at North and West Sides
Dewatering Systems & Water Wells

Railroad Insurance Required By WMATA

SUPPORT OF EXCAVATION TOTAL
Budget Allocation to Building 3 Office
Support of Excavation Allocation

USE $896,000

SPECIAL FOUNDATIONS

Concrete Mat Foundation ( 4 ft. thick)

SPECIAL FOUNDATIONS TOTAL

USE $2,433,000

STRUCTURE BELOW GRADE

Topping Slab at Mat Slab

Concrete Foundation Wall

Concrete Barrier & Interior Misc. Walls

Concrete Shear Walls

Concrete Supported Slab

Concrete Plaza Slab

Topping Slab at Garage Entry Ramp and Loading Dock
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Building 3 Below Grade Parking
November 22, 2021

Concrete CIP Stairs

Unit  Quantity  Unit Price
Concrete Misc. Fills, Curbs, Pads, etc
Concrete Dumpsters

USE $2 129,000

ROOFING & WATERPROOFING

Waterproofing
Foundation Perimeter Drain Tile
Underslab Drainage
Horizontal Membrane Waterproofing (Preprufe)
Vertical Membrane Waterproofing (Preprufe)
Concrete Floor Sealer - Garage Parking Areas
Traffic Bearing Waterproofing - Garage Entry Ramp and Loading Dock
Horizontal Membrane Waterproofing - Plaza Slab
ROOFING & W.P. TOTAL

SE $663,000

GENERAL BUILDING FINISHES

Partitions

Masonry CMU Partitions

Gyp. Board Shaft Walls
Parking Lobby Finishes

Tile Floor

Tile Base

Gyp. Board Ceilings - Flat

Paint Gyp. Board Ceilings

Wall Tiles

Window storefront

Alum. frame/Glass entry door
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Building 3 Below Grade Parking
November 22, 2021

Unit  Quantity  Unit Price

Remaining Garage Finishes
Floor Finish

Parking Space Markings
Paint / Seal Concrete Floor

Ceiling Finish
Garage Plenum Ceilings - Gyp Board Ceiling - Under Occupied Space
Paint Gyp. Board Ceiling
Paint Exposed Structure / Ceiling

Wall Finish
Paint Gyp Board Walls

Paint CMU Walls
Paint Exposed Structure Walls & Columns

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Specialties
Ramp divider railings
Stair Railings
Identifying Devices - code compliance
Fire Extinguishers & Cabinets
Lockers
Final Building Cleaning
Temporary sheds, chutes, enclosures, dust control, protect existing
Rough Carpentry
Interior Caulking
Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

USE $934,000
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Building 3 Below Grade Parking
November 22, 2021

Unit Quantity  Unit Price

SPECIAL EQUIPMENT

Division 11 Equipment
Parking Equipment - Lift Gates Allowance
Waste Handling Equipment/Trash Compactor
Loading Dock Equipment

SPECIAL EQUIPMENT TOTAL

USE $50,000

VERTICAL TRANSPORTATION

Passenger Elevator 200 FPM, 3,500 Ib capacity, 2/3/3
Elevator Cab Interior Finish Allowance

VERTICAL TRANSPORT. TOTAL

USE $350,000

MECHANICAL SYSTEM

Parking Garage
Garage Ventilation
Garage Drainage
Garage Sprinklers

MECHANICAL SYSTEM TOTAL

USE $552,000

ELECTRICAL SYSTEM

Parking Garage
Garage Electrical

ELECTRICAL SYSTEM TOTAL

USE $392,000
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Building 3 Office Building
November 22, 2021

Unit Quantity Unit Price

BUILDING EXCAVATION

Allocation from Building 3 Below Grade

BUILDING EXCAVATION TOTAL

SUPPORT OF EXCAVATION

Allocation from Building 3 Below Grade

SUPPORT OF EXCAVATION TOTAL

STRUCTURE ABOVE GRADE

Tower Concrete Structure
Concrete Foundation Wall

Concrete Shear Walls

Concrete Supported Slab - Ground Level Transfer
Concrete Supported Slab

Concrete Roof Slab

Concrete Balcony Slab

Concrete Stairs

Parapet Walls

Cooling Tower / MEP Equipment Support Steel

Connecting Bridges Between Buildings 1 and 3

STRUCTURE TOTAL

USE  $15,456,000
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Building 3 Office Building
November 22, 2021

Unit Quantity Unit Price Amount
EXTERIOR SKIN ENVELOPE

Architectural Precast
Precast

Masonry and Stone

Face Brick Veneer

CMU Backup at Stone / Masonry

CMU at Loading Dock and Garage Entry Ramp
Rainscreen Materials

Metal Panels - Mechanical Screen Wall

Metal Panels - Metal Framing

Metal Panels - West Elevation along Balconies

Metal Panels - Cornice at Recessed Curtainwall

Metal Panels - Aluminum Coping at 11th Floor Recessed Curtainwall

Metal Panels - Interior Column Cap at Ribbon Window
Metals and Railings

Ornamental Metals - Fins at Ribbon Window

Decorative Metal Grills

Terrace Railings - Glass - Penthouse

Balcony Railings - Glass

Stainless Steel and Cable Guardrail System - Connecting Bridges
Doors

Hollow Metal Doors, Frames & Hardware - Exterior

Coiling & Overhead Doors

Glass Entry Door - Main Lobby Vestibule

Alum. Frame/Glass Entry Door - Penthouse Terrace

Alum. Frame/Glass Entry Door - Connecting Bridges
Glass and Glazing

Aluminum Frame Storefront - 1st Floor

Aluminum Frame Storefront - Penthouse

Ribbon Windows - East & West Elevation

Curtain Wall & Spandrel - Connecting Bridges

Curtain Wall & Spandrel - North & South Elevation

Recessed Curtain Wall & Spandrel - North & South Elevation

Vestibule Structural Glazing - Main Entry

Vestibule Glass Roof

Exterior Wall Performance Mock-up & Off-Site Testing

Exterior Wall Visual Mock-up

Horizontal Aluminum Sunshades (18")

Vertical Aluminum Sunshades (12")
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Unlt Quanti Unit Price
Backup and Miscellaneous

Final Clean Glass and Alum.

Exterior Wall Air Block & Weather Barrier - CMU & Metal Panel
Perimeter Gyp. Board, Metal Stud & Insulation - Metal Panels
Perimeter Gyp. Board, Metal Stud & Insulation at CMU
Perimeter Gyp. Board, Metal Stud & Insulation - Curtain Wall Metal Panels
Penthouse Trellis

Louvers And Vents

Entry Canopy

Window Blind Pocket - Gyp. Board / Aluminum

Exterior Building Signage - Tenant Monumental

Exterior Wall Flashings

Exterior Caulking

Exterior Misc. Metals

EXTERIOR SKIN ENVELOPE TOTAL

USE  $16,399,000
ROOFING & WATERPROOFING

Roofing
Vertical Benonite Waterproofing

Hot Fluid Applied Roofing & Insulation

Ballast

Extensive Green Roof

Precast Roof Walk-way Paver

Decorative Precast Paver at PH Outdoor Seating
Roofing Specialties

Roof Window Washing Davits & Ties

Precast Pavers - Connecting Bridges

ROOFING & W.P. TOTAL

USE  $1,843,000
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Unit Quantity Unit Price Amount
GENERAL BUILDING FINISHES

Partitions
Masonry CMU Partitions - At Loading Dock
Gyp. Board Shaft Walls
Gyp. Board Demising Partitions
Gyp. Board & Strip Furring
Gyp. Board Interior Column Covers

Main Lobby Finishes
Floor Finish

Terrazzo Flooring - Main Entry Lobby
Entrance Recessed Mats
Ceiling Finish
Lobby Gyp. Board Ceilings
Lobby Gyp Board Light Cove
Paint Gyp. Board Ceilings
Glass Panel Ceiling at Vestibule
Wall finish
Stone Wall Tile

Metal Transom Panel above Garage Shuttle Elevator Doors
Specialties

Reception / Security Entry Desk Allowance

Building Directory Allowance

Level 1 Elevator Lobby Finishes
Terrazzo Flooring - Main Entry Lobby
Lobby Gyp. Board Ceilings
Paint Gyp. Board Ceilings
Stone Wall Tile
Metal Transom Panel above Elevator Doors

Connecting Bridges Finishes

Tenant Improvements
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Toilet Room Finishes
Ceramic Tile Floor

Ceramic Tile Base

Marble Threshold

Gyp. Board Ceilings - Flat
Toiletroom Light Cove & Grill
Paint Gyp. Board Ceilings
Ceramic Tile Walls

Stone Vanity Top

Mirror Glass

Remaining Building Finishes
Floor Finish
Resilient / VCT Flooring

Resilient Base

Ceiling Finish
Gyp. Board Ceilings - Core/Shaft
Paint Gyp. Board Ceilings - Core/Shaft
ACT Ceilings - Net Office

Wall Finish
Paint Gyp Board Walls

Doors, Frames & Hardware
Hollow Metal Doors, Frames & Hardware

Toilet Accessories
Stainless Steel Toilet Partitions

Urinal Screen
Bathroom Accessory Package
Janitor's Closet Items

Building 3 Office Building

November 22, 2021
Unit

SEC Headquarters
Douglas Development

Quantity Unit Price
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Unit Quantity Unit Price Amount

Specialties

Stair Railings - Core

Identifying Devices - code compliance

Fire Extinguishers & Cabinets

Final Building Cleaning

Manlift & Material Hoist For Construction

Temporary Sheds, Chutes, Enclosures, Dust Control, Protect Existing
Rough Carpentry

Interior Caulking

Interior Misc. Metals

GEN. BUILD. FINISH TOTAL

USE  $7,920,000
SPECIAL EQUIPMENT

Division 11 Equipment

Window Washing Equipment & staging
Audio-Visual Equipment
Food Service Equipment
Division 12 Furnishings
Window Shades - Mecho Shades
System Furniture
Interior Landscaping
Interior Planters
SPECIAL EQUIPMENT TOTAL

SE $426,000
VERTICAL TRANSPORTATION

Passenger Elevator 350 FPM, 4,000 Ib capacity, 6/11/11
Passenger Elevator 350 FPM, 4,000 Ib capacity, 2/12/12
Service Elevator 350 FPM, 5,000 Ib capacity, 1/14/14
Elevator Cab Interior Finish Allowance

Temporary Elevator Operator

Elevator Cab Temporary Protection

VERTICAL TRANSPORT. TOTAL

USE  $3,473,000
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Unit Quantity Unit Price Amount
MECHANICAL SYSTEM

Building Shell & Core

HVAC sf
Major Equipment (Cooling Tower, Chiller, Boiler, AHUs, Fans) Is
Sheetmetal (Riser, Horizontal Primary Duct Loop, Ductwork downstream of Is
VAV/FPTU, RGD Installation)

Terminal Boxes (2-pipe & 2-pipe w/ electric reheat) Is
DDC controls Is
Fuel Oil Tank, Pump & Piping Is

Plumbing sf
Rainwater Filter System Is
Plumbing Fixtures Is
Sprinkler (Light Hazard) 1 Head per 225 sf sf

Building Tenant Improvements sf
MECHANICAL SYSTEM TOTAL sf

USE  $21,296,000

ELECTRICAL SYSTEM

Building Shell & Core

Electrical System sf
Power Distribution Equipment Is
Emergency Generator & Transfer Switch Is
Fire Alarm System Is
Lighting Fixtures - 2x4 LED, 1 per 80 sf Is
Audio / Visual Conduit / Infrastructure Is
Telecom Conduit / Infrastructure Is
Security Conduit / Infrastructure Is
Audio / Visual Wiring & Equipment sf
Telecom / Data Wiring & Equipment sf
Security System Wiring & Equipment Is
Site Lighting And Services Is
Building Tenant Improvements sf
ELECTRICAL SYSTEM TOTAL sf

USE  $11,100,000
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